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Minutes for the January 19, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.  The action item 

listed in the notes was completed. 

Announcements  

1. AMI delivery tutorial immediately after this meeting. 

2. Requirements Management, Software Development, and Configuration Management 

training next Wednesday (1/26). 

3. Meeting next Wednesday (1/26) to discuss tying PGEs together. 

 

Action Items from this Meeting 

1. Create PR for SCCR 747 using data coming in early February.  (Lisa) 

2. Post PR for SCCR 755.  (Lisa) 

3. Create PR for SCCR 770.  (Lisa & Denise) 

4. Update Promotion Priorities.  (Jonathan) 

5. Check to see if snow update impacts ERBE-like.  (Dale) 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Perl_Lib 807 – Updated getcputtype and isleapyear to Perl_Lib.  Already approved, delivered, 

and released. 

Synoptic SARB 822 – Correction to PCF generator on magneto.  Already approved, delivered, 

and released.  May have been promoted. 

Inversion 823 – CERESlib Edition4 updates 

Inversion 824 – Edtion3A SSF sample read package 

Clouds 825 – CERESlib Edition4 updates 

 

Systems 

IT plenary scheduled for January 27 at 1:00 in B1250 R116. 

Status of Open SCCRs  

716 – Redelivered updates for CER1.2P1 and CER1.3P1 to CM; hoping to re-release by 1/21. 

740 – New delivery date – 2/4  

747 – Need to create a PR for data expected in early February  

749 – Redelivered to CM; hoping to re-release by 1/21. 

755 – Needs a PR   

756 – Redelivered to CM; hoping to re-release by 1/26. 

763 - In CM queue  

765 – New delivery date – 2/11 

770 – Needs a PR  

782 – Waiting to promote 

787 – On hold 
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795 – Released yesterday; SIT testing has begun. 

801 – Low priority for testing; needs updates to read input data from correct location. 

804 – Low priority for testing  

807 – Waiting for updates from Nelson 

809 – Pat Minnis signed off on delivery; Clouds needs Nelson to make more script changes; 2/4 

new delivery date; will include new 2-day & monthly superscripts. 

811 – Waiting to be promoted 

814 – Will be delivered 4 weeks after Clouds (3/4) 

820 – Released last week 

821 – Tonya working on it 

822 – Promoted 

823 – Delivered to CERESlib 

824 – Waiting to resolve DPC issues 

825 – Delivered to CERESlib  

 

Promotion Priorities List  

Jonathan will try to send out Promotion Priorities before CPOB meetings instead of after. 

Additions to the Posted Reports  

Toolkit 

Compiled test version of HDF-EOS; seems to work for Date; trying to get permissions from SAs 

to update official version of Toolkit. 

 

CERESlib 

Disk quota script to be added to CERESlib. 

   

New delivery date – 2/4. 

 

Perl_Lib 

No updates to report. 

 

Instrument 

Corrected a problem in PGE CER1.3P1. 

 

ERBE-like 

Check to see if snow update impacts ERBE-like.  

  

Clouds 

Working on Edition4 delivery. 

 

Convolution 

Wrapped up Edition4 development and turned it over to Rita. 

    

Inversion 

No updates to report. 
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SARB 

No updates to report. 

 

TISA Gridding & GGEO 

No updates to report. 

 

TISA Averaging 

No updates to report. 

  

PRs 

No updates to report. 

 

CM 

No updates to report. 

 

Production Processing Database/Automation 

PR database demo held last week.  Feedback requested by 1/28. 

 

Ordering Tool 

No updates to report. 

 

FM5 

NCT3 Part 2 – 10 contiguous orbits of proxy data; convinced them not to zero out science data. 

 

Walt waiting for responses on SDRs and RIPs from two groups. 

  

SEC 

No updates to report. 

 

Other Items 

Dale provided Edition3 unfiltering coefficients to FlashFlux; wants to know if they’re using 

them yet; Sue says “no”; might be included in next version. 

 

Meeting ended at 1:51 p. m. 


